SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:01AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 105 Const Calendar Day: 639 Date: 09-Jun-2011  Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00 AM  04:30 PM Break: 00:30 Over Time:  00:00
Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: 26-Jun-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Diary: Dispute

Tower Activities

Electroslag welding (ESW):

Today they were setting up to do the 5th ESW weld. It was on the butt joint that connects shear plate a2N
to the North shaft. The following is a list of activities for this operation:

- The platform at Elevation 13m was moved because it was in the way of the next weld.

- Supports for access ladders were being tack welded into place.

- QC & QA did a joint inspection of the fit-up. The root gap was within the WPS for the entire length, and
the maximum offset was 6mm.

[]

On the 4th ESW weld (b2W-to-West shaft), a preliminary UT was started today. No rejects were found.

Other misc work on the previous ESW welds included: removing the run-off tabs, removing restraint
brackets, and doing minor repairs to the surfaces by grinding.
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9m external diaphragm welding:
- On plate 9m-East-Outer, welding continued today on the perimeter PJP welds.
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Meeting:

| attended the Team Tower meeting from 10:00 until 10:45. Attending were Mark MacDonald of ABF, and
Rick Morrow and myself from Caltrans. The following topics were discussed:

- Upcoming schedule: Strut & Splice bolting should be done within about 1 week. After this, 1 crew will
work on Tower punchlist items at each strut elevation starting at the top and working down. Painting will
start after the punchist items are completed. Tower head trial fit will be done in about 3 weeks.

- Tower head erection plan submittal will be submitted today or tomorrow.
- Paint: When they start painting the facades, we will track the amount of time required to trim the excess
PTFE from the facades. This will be tracked at force account until we get enough information as to how

long it will take.

- Paint documentation: We mentioned that we still have not received any QC documentation for paint.
Mark said that he will again remind CCC to get that documentation transmitted.

- Storage yard: ABF asked how we wanted to temporarily store bolts prior to the storage building being
built. We thought that we may want connex boxes for the storage, but said that we would look into it.
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Job Name: 04-0120F4

Inspector Name: Wright, Doug

Daily Diary Report by Bid Item
Diary #: 105 Date: 09-Jun-2011

Thursday

04-0120F4 Bid Item:
AMERICAN BRIDGE/FLUOR, A JV

T-L01-SPD.053

Tower Lift 01 Shear Plates and Diaphrams

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM JIN PEI WANG 8.00 0.00 0.00 8.00 D
Ironworker APP Alex Blanco 8.00 2.00 0.00 10.00 []
Ironworker APP DEVAN MURPHY 8.00 2.00 0.00 10.00 D
Ironworker APP JEREMY DOLMAN 8.00 2.00 0.00 10.00 |:|
Ironworker APP JEFFERY SOUZA 8.00 2.00 0.00 10.00 D
Ironworker FOR RORY HOGAN 8.00 2.00 0.00 10.00 D
Ironworker JNM RICHARD GARCIA 8.00 2.00 0.00 10.00 |:|
Ironworker FOR HUA QIANG HUANG 8.00 0.00 0.00 8.00 D
Ironworker FOR JAMES ZHEN 8.00 0.00 0.00 8.00 D
Ironworker JNM WAIKIT LAI 8.00 0.00 0.00 8.00 |:|
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